

1 BILL NO. S-87-06-44

2 SPECIAL ORDINANCE NO. S-181-87

3 AN ORDINANCE approving Change Order
4 No. 1 and Final for Res. 187-87 -
5 Street Lights for East Taber Street,
6 with T & F Construction, in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and Final for Res.
13 187-87 - Street Lights for East Taber Street, with T & F Construc-
14 tion, in connection with the Board of Public Works and Safety,
15 for:


16 this Change Order is needed due
17 to buried debris (stone, tree stumps,
18 concrete walkways). Extra conduit
19 and bores were needed to have an
20 acceptable facility. These extras
21 are mandated by our standards and
22 specifications. (Conduit is mandated
23 for the protection of the 2/C #6
24 copper wire from debris (stone
25 & concrete) that would cut our
26 wire due to freezing and thawing
27 process;

28 involving a net increase of Two Hundred Thirty-Eight and 92/100
29 Dollars (\$238.92), all as more particularly set forth in the
30 specifications, and which is on file with the Office of the Board
31 of Public Works and Safety and is by reference incorporated herein,
32 made a part hereof, and is hereby in all things ratified, confirmed
and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.

30 
Councilmember°

31 APPROVED AS TO FORM
32 AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by Talarico, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the Ci
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Way
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E

DATE: 6-23-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Talarico, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
HENRY	_____	_____	_____	<u>✓</u>	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 7-14-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-181-87
on the 14th day of July, 1987,

ATTEST,

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 15th day of July, 1987,
at the hour of 11:30 o'clock PM, M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of July,
1987, at the hour of 9:00 o'clock AM, M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

Change Order No. 1 & Final

Resolution No. 187-87

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Due to buried debris (Stone, Tree, stumps concrete walkways)

Extra conduit & bores were needed to have an acceptable facility. These extras are mandated by our standards and specifications. Conduit is mandated for the protection of the 2/C #6 copper wire from debris (stone & concrete) that would cut our wire due to freezing & thawing process.

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain: N/A

3. Affect on operation and maintenance cost of this project: _____

No affect on operational costs - maintenance costs will be reduced because of the installation of the conduit.



Project Engineer

TITLE OF ORDINANCE Change Order No. 1 and Final for Res. 187-87 - Street Lights
E. Taber Street

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order No. 1 and Final for Res. 187-87 - Street Lights

E. Taber Street is needed due to buried debris (stone, tree stumps, concrete walk-
ways). Extra conduit and bores were needed to have an acceptable facility.

These extra are mandated by our standards and specifications. Conduit is mandated
for the protection of the 2/C #6 copper wire from debris (stone & concrete) that
would cut our wire due to freezing and thawing process.

T&F Construction, Contractor

S-27-06-44

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$238.92

ASSIGNED TO COMMITTEE _____

CHANGE ORDER

Change Order No. .1 & Final
 Project No. _____
 Name of Project E. Taber Street

Resolution No. 187-87
 Board Order No. _____
 Date June 8, 1987

to: T & F Construction
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
3	53.0Lft	Trench in earth 20" deep	1.44	76.32	0.00
4	65.0Lft	Bore or push 1½" Tubing under street, alley, drives sidewalks, trees, etc.	4.92	0.00	319.80
5	48.0 Lft	Install 2/C #6 in trench or conduit	0.53	0.00	25.44
6	50.0Lft	Fine grading, seeding, and mulch	0.60	30.00	0.00
Total Decrease				106.32	-
Total Increase				-	345.24
Net (Decrease) (Increase) Contract Price				-	238.92

The sum of \$ 238.92 is hereby (added to) ~~(deducted from)~~ the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>3399.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>0.00</u>
New Contract Price Including this Change Order	\$ <u>3637.97</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be June 8, 1987. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Ralph C. Fortin (Chief Lighting Engineer) Date 6/6/87
 Accepted by: T & F Const Corp (Contractor) Date 6/8/87
 Approved by: [Signature] (City Engineer) Date 6-8-87
 Approved by: [Signature] (Owner) Date 6-10-87

Tested by: Helen D. Gochenaw Date 6-10-87

Change Order

This form is to be completed for any project requiring Board of Works justification at City Council. This complete form is to be in the Board's office no later than 2:00 p.m. on the Tuesday of introduction.

Resolution/Ord. No. 187-87 Description _____

East Taber Street

Original Contract \$ 3,399.00 Prev. Chgs. \$ 0.00

Request is increase of \$ 238.92 % Change + 7%

decrease of \$ _____ % Change - _____

Reason for change (be specific and quantify): _____

Underground cable installation encountered buried concrete, debris, rubble
and stumps which required additional installation of conduit. This
installation will reduce maintenance costs over the life of the system.

Is this the final change order expected for this project?

Yes

Why wasn't this projected in the original estimate:

Design investigation prior to construction did not show sub-surface
obstructions. All of these obstructions **SHOULD** have been removed from
public right-of-way during demolition and tree removal.

What will we be doing to prevent similar oversights in the future:

Additional field investigation and departmental review.

Prepared by Ralph C. Fortuado Date 6/9/87

(Attach comment sheet if necessary)

BILL NO. S-87-06-44

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and Final for Res. 187-87 - Street Lights for East Taber

Street, T & F Construction, in connection with the Board of

Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 7-14-87

SANDRA E. KENNEDY
CITY CLERK